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Customer: JVCKENWOOD Corporation
Meeting Day : 2025.03.26
Meeting Method : Customer Visit
Meeting Agenda : 2026 Honda DOP Display Audio Arango ECNR Support & ITU-T TEST Support Discussion
Meeting Purpose : Same as above
Whether the results of the meeting achieved the expected purpose: Yes

Participants:
· JVCKENWOOD Corporation:
Design Group No3, Engineering Dept. No2
Engineering & Design Division, Mobility & Telematics Services Sector
· Masayuki Nawa : Assistant Manager
· Masayuki Tsutchida : Engineer
· Nakanjima : Engineer
Summary:
· Problem with the ECNR (Arango) evaluation results is being resolved due to a communication issue between JKC and Neusoft.
· JKC will conduct a re-evaluation using the latest adjustment data, and we will obtain the results and if there are no problems, we will end the process.
· JKC will consider the fastest way to conduct ITU-T tests for 2014 DOP products and request A&W's support.
· A&W will consider the best support measures for the time frame in response to JKC's request and hold discussions with JKC.
· Discussions will begin after April 10 at the earliest.

Details:
· Background :
· We visited the company to confirm the situation after JKC pointed out that the evaluation results of the parameter settings for ECNR (Arango) that we had provided twice were the same.
· Discussion on ECNR (Arango) parameter setting evaluation  :
· Mr. Tsuchida said that the reason why the two ECNR evaluation results were the same was most likely due to a communication problem between JKC and Neusoft, which resulted in the parameter incorporation not being reflected.
· Mr. Tsuchida understood the contents of the previous two ECNR parameter adjustments provided by HQ Tyler (participated online).
· Mr. Tsuchida promised to conduct another ECNR evaluation in-house using the parameter data from February 20th and share the results with A&W.
· Mr. Tsuchida explained that the reason he could not provide the recording data that Tim requested was because the S/W Neusoft incorporated was a special version (with added functions).
· Mr. Tsuchida said that he thinks this simple evaluation will solve the ECNR problem.
· Product specifications and development schedule:
· Mr. Nawa introduced the product specifications and development schedule that JKC will be developing this time as follows:
· 2026 8inch Display Audio or Navi? : CarPlay Wired Model 2 Type(Appearance difference)
>Apple's final review scheduled for December 2025
> The ITU-T TEST was originally scheduled to be conducted from June to November.
· 2026 11inchi Display Audio or Navi? : CarPlay Wired Model& Wireless Model 1Type
>Apple's final review scheduled for January 2026
> The ITU-T TEST was originally scheduled to be conducted from July to December.
· Apple's certification specifications changed at the end of last year, and JKC are currently checking whether JKC need to submit ITU-T TEST results before function testing.
· According to Mr. Nakajima, if the ITU-T test were to be carried out in-house at JKC, it would take 2 to 3 months(Wired Type).
· For wireless types, ITU-T TEST takes 4 months.
· According to Mr. Nakajima, if the ITU-T TEST is to match Apple's requirements, it is necessary to conduct the ITU-T TEST as soon as possible.
· JKC is waiting for a response from Apple, but has not received one yet.
· JKC cannot delay product development (it must also strictly adhere to Apple's evaluation completion deadline)
· ITU-T TEST Consultation:
· Mr. Tsuchida is considering conducting ITU-T TEST in the following cases.
Case1 : JKC Mr. Kanou will conduct an internal evaluation and request cooperation from A&W.
>In this case, it would be best if an A&W engineer could come to Japan and assist with the evaluation.
>According to Mr. Tsuchida, he has information that Mr. Kanou will be able to participate in the ITU-T TEST after July.
Case2 : If Mr. Tsuchida cannot obtain the cooperation of Mr. Kanou, he will entrust only the ITU-T TEST to Rion and require A&W's assistance in ECNR coordination.
Case3 : All ITU-T testing will be outsourced.
>After coordinating with ECNR, A&W recommended testing at Taiwan's TEST Labo.
>Mr. Tsuchida asked how long it would take if A&W were to commission an ITU-T test.
>Mr. Morisita promised that it would depend on the content, but that he would confirm the period for the pre-test at A&W.
· Mr. Tsuchida's concern is whether or not it is necessary to send the car to Taiwan etc. if an actual vehicle test is required in Case 2 or 3.
· JKC is currently preparing the Stepwagon and 2 other vehicle models and plans to conduct an evaluation.
· Mr. Morisita explained that when A&W executives visited Japan in May, they would be able to discuss the details of how to handle ITU-T TEST.
· Mr. Tsuchida asked if A&W would be able to support ITU-T TEST from April if JKC made a decision immediately.
· Mr. Morisita replied that they could consider supporting ITU-T TEST if they could obtain the requested information.
· Mr. Nawa said that he would like to discuss with Mr. Kanou and consider which case could be completed the fastest.
· In addition to ITU-T TEST, JKC would need to conduct its own acoustic evaluation.
· Above means that 2 adjustments and evaluations will be required: ITU-T TEST and JKC's own.
· According to Mr. Nawa, since this product is DOP, it is necessary to conduct evaluation on three vehicle models of different sizes.
· JKC would like to decide on a policy for ITU-T TEST as soon as possible, so would like to discuss how to handle ITU-T TEST with A&W in April.
· I introduced the possibility of pre-evaluation using the evaluation tool before conducting the ITU-T TEST.
· JKC is interested in the ITU-T TEST Tool if it can shorten the development period, and intends to consider it together with Mr. Kanou.
· Mr. Morisita recommended that A&W support ITU-T testing by outsourcing it to a Taiwanese lab.
· JKC said that ITU-T testing is possible in-house. (Mr. Kanou carried out the test)
· JKC said it would simply submit the ITU-T TEST results to Apple's certification testing website.
· JKC sees little benefit in Case 2, since Lion only conducts ITU-T TEST evaluation and does not make adjustments.
Action Item:
· JKC
· Latest evaluation results of ECNR (Arango) will be provided to A&W.
· Company will discuss internally how to proceed with the ITU-T TEST evaluation and decide on a direction as soon as possible.
· As early as possible, discussions with A&W regarding support measures for the ITU-T TEST will begin after April 10.
· A&W
· A&W will consider the best course of action in response to JKC's request and provide support.
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